CITY OF LODI COUNCIL COMMUNICATION

™

y

AGENDA TITLE: Contract Change Orders, White Slough Water Pollution Control Facility
' Capacity Expansion Improvements, 12751 North Thorntor Road

MEETING DATE: August 19, 1992

PREPARED BY: Public Works Director

RECOMMENDED ACTION:  This Jtem 35 for information only. WNo action §s required.

BACKGROUND INFORMATION: This information is being given to the City Council
in accordance with the contract change order policy
approved by Resolution 85-72. One of the requirements of
this policy is that we inform the City Council of all
change orders in excess of an aggregate of $25,000. Attached Contract Change Orders
#8 and #9, approved by the City Manager, have a net decrease to the contract of
$925. The total cost of all change orders for this project is $458,878, or 4.74% of
the contract.

Contract Change Order #8, in the amount of $19,902, covers additional cementitious
coating, air piping, minor modifications due to unforeseen pipe and electrical
conditions, repair to Digesters #1 and #2 lids, and additional concrete for patio,
steps and roadway. This change order also deleted an instrument panel for the air
compressor package, an influent bubbler panel, digester gas piping swivel jcints, an
asphalt redwood header, and torque and shear pin limit switches.

Contract Change Order #9, the last change order for this project, ¥s in the amount
of ($20,827). This change order added minor electrical, mechanical and piping
revisions, ceiling support work and additional asphalt pavement work. It also
deleted asphalt slurry seal and single-ply roofing and credit 142 days of liguidated
damages ($250 per day).

The original contract price for the expansion project was $9,681,218. The contract
price, including change orders, is $10,140,096.

FUNDING: A special allocation was processed at the end of the fis¢al year to cover
the overruns and anticipated change orders for the complétion of this
project. - / -
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Jack L. Ronsko
Public Works Director

Prepared by Sharon Blaufus, Administrative Assistant
Attachments
cc: City Attorney

Finance Department
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THOMAS A PETERSON
City Manager

CWSWPC30/TXTW.02M (CO.COM) August 6, 1992



ACITY OF LODI
PUBLIC WORKS DEPARTME} CCYTI T CHANGE ORDER NO.8

Sheet | of 2
February 17. 1992
Account No. 17.2 - 410.60

PROJECT: White Slough Water Pollution Control Facilities
Capacity Expansion [mprovements

CONTRACTOR: Nder Engineering and Construction Co.
3939 South 500 West
Salt Lake City. UT 84123

You are directed to make the following changes or do the following work not included in the Plams and
Specifications on this contract.

Description ofwork to be done, estimate of quantities. and prices to be paid. Specifywhether additional work
is at contract ptice, agreed price, or force account Unless otberwise stated, rates for rental of equipment
cover only such time as equipment is actually used and no allowance will be made for idle time.

The major items of this $19,902 change order include: additional cementitious coating; air piping: minor
modifications due to unforeseen piping. electrical conditions: floating Digester covers No. | and I repair;
additicnal concrete for patio. steps, and roadway swale. The lollowing items were deleted lor a credit to the
contract: instrument panel at AC-SI; infl. bubbler panel: digested gas swivel joints, torque and shear pin limit
switches for the headworks cx equipment; asphait redwood header.

Percent of
Contract
Original Contract Price $ 9,681.218
Total Cost of This Change Order NOT TO EXCEED $ 19902 0.20%
Previous Change Orders $ 459,803
Total Cost of All Change Crders to Date $ 479.705 4.96%
Contract Price, Including All Change Orders, will be: £10,160.923

Time of completion will he adjusted as follows: Contract Final Completion, 11/8/91.

Aler

Date I'?.[rih T
Date_tZ /17/92_
Date 8-3-971

Submitted By
Approval Recommended
Approved, Public Works Difector /

Approved, City Manager (if g¥er lﬁr »f $5,008 or 10% each CCO
or $25.000 total CCOs . (A X Date 3,[{/‘! z

elerson

The undersigned contractor, havincg"garc uﬂ?%gﬁsidcrcd the change proposed, agress, if this proposal is approved,
to provide all equipment, furnish all materials. except as otherwise noted above, perform all services necessary for

the work above specified. and accept as full payment the prices shown above.

ACCEPTED: Date 18 ol 1992 Contractor _ ALDER  EDEILEGRIG b (OAGRUTIV (0.
By [ (/9 \ B Title VROTET MANAEER.

If the Contractor does not sign nc&p!ancc of this order, the Contractor should refer to the General Conditions
regarding tiling a written protest within the speciiicd vime.

Miml



casngE orDER NO. 8
SUMMARY

Page 2 ot
3bV Protece 16140
38V File 1.5

February L6,

Cannract Change

inem Descrigtion Add{Deducs
L. f0 No. 15 Concrete Finish at #s»rx $1,994
2. FD No. 19 3ubvler Panel A:  Supply 160
3. FD No. 20 Grit Pump Pipe Modification 250
4. FD No. 26 Chlorine Injector Pipe few. 145
5. FD No. 27 Roof Drain Lzzdzr Reroute 738
6. FD No. 28a Modification to Existing
Doors {107, 108, l09) 377
7. FD No. 30 Digestec No. 2 Lid Repair 539
8. F No. 31 TERL.FL Wive 7450
9. FD No. 34 Control Room Telephone L95
12, FD NO. 41 Digester No. 1 Cover Repair 2.254
11. PD No. 42 wood Baffle at Effl. Box 1 242
12. FD No. 43 Digester Cover No. 1 and 2 2.457
Paint Roof Accessories
13. FD No. 4s Piping for Pressure Svitches 118
at 4R-381
14. FD No. &7 Air Piping at the Hydro Tank 159
15. ro No. 48 Chlorine Basin Stairs 611
16. 70 No. 49 Control Building ?atio 981
17. FD No. 51 Relocate FIT-A3 21z
L8, FD No. 32 AHU Filrers (71)
19. D No. 53 bigest2r Cover No. 1 Repair 3.145
20. FD No. 54 Digester Cover No. 1 Repair 8,517
21. CRE-1 Air Compressor (AC-Cl) Panel {s0a)
22. CRE-2 Digesrer Sludge Grinder 325
Electrical
23. CRE-2 Boiler $ystzm Electrical 1.421
24. CRE-4 Temporay Electrical Facilities 1,971
For the Headworks
25. CRE-5 Modification to Concrete iwals 702
26. CRE-6 Sludge Lagoon Pumper Hose (432)
27. RFP No. 22 Pond 8ypass Zevision (1.000)
28. RFP No. 36 Influent Bubbler Panel (1,543)
29. RFP No. 49 Digester ¢as Piping swivel (2.763)
Joints
30. RFP NO. 50 Delete Asphalt Redvood Header (z,453)
31. RFP No. 54 Delete Torque and Shear Pin {1,389

Limit Switches

TOTAL

$ 19,902

Laid0
o
2.

1992



City OF LODI
PUBLIC WORKS DEPARTMENT CONTRACT ...ANGE ORDER NO._ 9

Sheet 1 of 2
Date . Kugust_ 41992
Account No. 7I7.< - 310780

PROJECT : White Slough Water Pollution Control Facilities
Caoacity Expansion Improvements

CONTRACTOR: Alder Engineering and Construction €o.
3939 South 500 West
Salt Lake City, UT 84123

You are directed to make the following changes or do the following work not included
In the Plans and Specifications on this contract.
Description of work to be done. estimate of quantities, and prices to be
paid. Specify whether additional work is at contract price, agreed
price, or force account. Unless otherwise stated, rates for rental of
e?U|pment cover only such time as equipment is actually used and no
allowance will be made for idle time.

The main items of extra work for Change Order No. 9 {$20,827.00) include the
following:  Minor mechanical and Piping revisions; Ceiling support work;
Minor electrical modification; Additional asphalt pavement work.

The following were deletions or credits: Liquidated damages (142 days);
Asphalt slurry seal; and Single ply roofing.

Percent of
—Contract.-
Original Contract Price $9,681,218
Eota! Cosghof Thésthange Order NOT TO EXCEED § (20,827) -0.22 %
revious Change Orders 479,705
Total Cost ongII Change Orders to Date $— 458,878 4.74 %

Contract Price, Including All Change Orders, will be: QU.JAo:OQG

Approval Recdmmended
Approved} L Date & 2
Appr%\gd)éb ﬁ ,000/or 10% each CCO or &2% 00 total
CCos) ¢ ) Date ayﬂ: 9L

The undersigned coftbxcvtanas@ving carefully considered the change proposed, agrees,
if this propasal is approved, to provide all equipment, furaish all materials,

except as otherwise noted above, perform all services necessary for the work above
specified, and accept as full payment the prices shown abcve.

ACCEPTED: Date & duasst, 1942 contractor ALER EDENEERING ¥ (oS (o,
By .[XﬂVi%S Fn&&dj ) Title ROTECT AADACER.
If the CQntracto>3does not sign ac ~tance of this order, the Contractor should

refer to the General Conditions re_ ~ding filing a written protest within the
specified time.

M1l



Page 2 of 2

B&Y Project 16390.400

EEV File 15. 94
August 5, 1992
CHANGE ORDER No. 9
SUNKARY
[tamn Description Contract Change Time
Add/Deduct (days)
1. FD 36 Drip Traps, Digester Gas 724.00
Piping
2 FO 44A Headworks Steel Beam
Supports 3,000.00
3. FD 46 Asphalt Extra Work 3,000.00
4. FD 56 Liquidated Damages {$35,500.00)
5 FO 57 Rm 108 Electrical Conduit 1,372.00
Relocation
6. FO B Accoustical Ceiling Extra 382.00
Work
7. FD 59 Hydraulic Power Unit 2,792.00
Extra Work
8. FO 60 Re-key Door Locks 494.00
FD 61 Add Solenoid Valves at the 1,295.00
Sample Pump
10. FD 62 Misc. Extra Mechanical Wak 2,131.00
11. FD 63 Single Ply Roof System (2,500.00)
12. FD 64 Asphalt Slurry Seal (5,500.00)
13. FD 65 Asphalt Pavement Extra Work 7,272.00 2
14. FD 66 Digester No. 1 Repair 211.00
15. FD 67 Digester No. 1 Repair. Time 30
Extension
cHAMGE ORDER NO. 9 TOTAL ($20,827 40) 32 days

Refer to B&V Construction Memo dated August 4, 1992 for the backup data.



